

6/18/26 UPDATE ON GMP'S SUMMER GRID RESILIENCY PROJECT. FOR THE WEEKS OF 6/22 & 6/29/26, ELECTRICAL WORK ONLY WILL CONTINUE ON MOSS HOLLOW ROAD AND ON LUCIER ROAD (TRENCHING AND CULVERT WORK HAS BEEN COMPLETED. *THE ORIGINALLY PLANNED WORK ON HAMILTON ROAD HAS BEEN CANCELLED FOR THIS YEAR.*

As you may be aware, Green Mountain Power is planning resiliency projects to bury electrical lines and harden overhead lines this Spring/Summer 2026 to help keep customers connected during damaging weather. The work is currently scheduled to start in May and finish in Mid-July. Right now, GMP is planning projects for Moss Hollow, Lucier, and Hamilton Roads.

In addition to the updates published here, they will also be published on the Marlboro Website Home Page (<https://marlborovt.us/>), the main Marlboro Facebook Page, and on Front Porch Forum.

6/18/26 UPDATE:

GMP RESILIENCY WORK: WORK ON MOSS HOLLOW AND LUCIER ROAD CONTINUES. *TRENCHING AND CULVERT WORK HAS BEEN COMPLETED ON BOTH MOSS HOLLOW & LUCIER ROADS. FOR THE WEEKS OF 6/22 & 6/29/26, ELECTRICAL WORK WILL CONTINUE ON BOTH ROADS.*

PLEASE NOTE THAT WHILE "ELECTRICAL WORK" WILL NOT CAUSE ROAD CLOSURE, THERE MAY BE SHORT DELAYS WHILE TRAFFIC IS GUIDED THROUGH "ONE-LANE" TRAFFIC FLOW BY THE ELECTRICAL WORK AREA.

ALSO, WHILE FLAGGERS WILL BE PRESENT TO ADVISE OF WORK AREAS, PLEASE DRIVE CAREFULLY AND KEEP YOUR SPEED DOWN AND BE AWARE OF THE WORKERS IN THE AREA!

Green Mountain Power has targeted the end of June for the work to be completed, and you will continue to be update here.

Please check out the schedule below for work planned for the next two weeks. Look-aheads will be updated on Wednesdays or Thursdays. *As specific information becomes available - that information will be posted here, with daily updates as needed.*

- Crews are on site from 7a-4p and aim to maintain safe travel access.
- Flaggers are on site to assist drivers.
- Occasional temporary re-routing may be needed for safety of drivers and crews.
- Once work is completed for the day the road will be completely open to traffic.

TRENCHING WORK - COMPLETED ON BOTH MOSS HOLLOW & LUCIER ROAD: (digging and placing line into a trench on the side of the road):
(any changes will be noted here in future updates)

CULVERT REPLACEMENT WORK COMPLETED ON BOTH MOSS HOLLOW & LUCIER ROAD: (Crews install/replace culverts):
(any changes will be noted here in future updates)

****Note: Temporary re-routing/road closure can be necessary with culvert work***

ELECTRICAL WORK - MOSS HOLLOW & LUCIER ROADS: (connecting lines and equipment along the roadway or on overhead lines):
Mon-Fri 6/22-6/26/26 & 6/29-7/3/26 (this may change due to July 4th Holiday and the potential completion of the work).

#####

GMP's Tim Jones (802-353-0243) and Kristin Carlson (802-229-8200) are available to answer questions about the work, timelines, equipment, aesthetics, etc. and they can visit you at your home. You can call or text Tim and Kristin from GMP, and Nick Morgan, the Marlboro Town Administrator (802-212-9873), can also be reached via text and can act as a conduit to GMP, though reaching out directly to the GMP personnel noted above will yield the fastest and most accurate information.